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CENTRAL LAKE COUNTY CORRIDOR

Project Status: Project is in the planning stage. The Illinois Route 53/120 Blue Ribbon Advisory
Council has worked recently to identify consensus around options for the Illinois Route 53 corridor
in central Lake County and develop a framework of principles to guide future study of the corridor
configuration, timing and financing. Two next steps are on the horizon for calendar year 2013- 1) a
corridor land use plan to be managed by CMAP in coordination with the Tollway, Lake County,
municipalities, and other stakeholders in the area; 2) A detailed design concept and continued work
on project finance to be managed by the Tollway.

Project Website: http://www.illinoistollway.com/construction-and-planning/community-
outreach/illinois-route-53-120-blue-ribbon-advisory-council

Overall Progress since Last Quarter:
CMAP approved the selection of the IL 53 /120 corridor land use plan in the next round of LTA
projects.

CMAP’s Contribution since Last Quarter (if applicable):
e CMAP approved the selection of the IL 53/120 corridor land use plan in the next round of
LTA projects.
e CMAP modeled the impact of congestion pricing on the 53/120 as one component of its
overall congestion pricing analysis.

CIRCLE INTERCHANGE
Project Status: Phase I engineering has begun and a project study team has been established.
IDOT plans to do Phase I and Phase II over two years (12 months each).

Project Website: http://www.circleinterchange.org/

Overall Progress since Last Month: IDOT is working with CMAP to prepare information for project
evaluation.

CMAP’s Contribution since Last Month: CMAP is currently readying an analysis of this project in
line with GO TO 2040 major capital project evaluation criteria.
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CTA RED AND PURPLE LINE MODERNIZATION

Project Status: CTA and Federal Transit Administration (FTA) have initiated the environmental
review process for this project, and will be preparing an EIS. CTA is also in the process of tackling
some much-needed capital maintenance work at various rail stations along the north branch of the
Red Line. Station improvement work began on June 1 and is scheduled to be complete by the end of
year. The rehabilitation of these seven stations is not directly part of the Red & Purple
Modernization Project (RPM)- rather, this funding is part of the agency’s $1 billion Red Line Capital
Investment initiative announced in November 2011. CTA is also currently studying future
development potential along the corridor.

Project Website: http://www.transitchicago.com/rpmproject/

Overall Progress since Last Quarter: Station improvements, and thus closures, have begun. CTA
has also been studying the future development potential along the corridor.

CMAP’s Contribution since Last Quarter: CMAP prepared preliminary value capture projections
for this corridor. These projections will be refined in the upcoming months.

CTA RED LINE SOUTH

Project Status: CTA and Federal Transit Administration (FTA) have initiated the environmental
review process for this project and will be preparing an EIS.

Project Website: http://www.transitchicago.com/redeis/default.aspx

Overall Progress since Last Quarter:

The U.S. Department of Transportation announced the fourth round of the discretionary
Transportation Investment Generating Economic Recovery (TIGER) program grants. These grants
include $20 million for improvements to the Chicago Transit Authority (CTA) 95t Street terminal.
This $20 million is one component of a total $140 million for various improvements to this station.
A federal TIFIA loan ($80 million) is also part of the funding package, and represents the first time
[llinois has ever received TIFIA funding for a project. This project will upgrade and expand the
existing facility to ease bus and pedestrian congestion and enhance safety. The 95t Street terminal
is one of the busiest in the CTA system, serving 20,000 passengers per day and numerous bus lines.
The benefits of streamlining bus-to-rail connections at 95t street is included as a key component of
the much larger red line extension project which is included as a priority in GO TO 2040.

CMAP’s Contribution since Last Quarter:

e Through the Local Technical Assistance Program, CMAP is providing assistance with work
on a Livability Report, that introduces both quantitative and qualitative analysis of the
proposed Red Line Extension, in relation to the six Livability Principles developed by the
federal government. To date, twelve community focus groups and five one-on-one
interviews have taken place and have been transcribed by Loyola’s Center for Urban
Research and Learning. CMAP staff has viewed the first cut of the Red Line Livability Video,
the second cut will be sent to project partners, CTA and DCP, for review the week of October
29t The video is expected to be completed mid-November. CMAP has completed the first
draft of the final report deliverable; currently the document is being reviewed
internally. Community Education Session planning in conjunction with CTA continues
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e CMAP is providing some technical assistance to the consultant who is working on the EIS.
CMAP modeled and provided data for build and no-build alternatives with a 2030 horizon
year.

ELGIN O'HARE

Project Status: Tier Il documents signed and sent to FHWA. A Record of Decision is expected
by the end of 2012.

Project Website: http://elginohare-westbypass.org/SitePages/Home.aspx

Overall Progress since Last Quarter:

e DuPage County continues to explore ways to fill the funding gap.

e The Illinois Tollway and IDOT signed the Tier Il FEIS on 10/29 and forwarded it to FHWA

e Pressrelease here:
http://www.illinoistollway.com/documents/10157/15899/20121029+-
+lllinois+Transportation+Secretary+and+Illinois+Tollway+Executive+Director+Sign-
Off+On+Final+Elgin+0%Z27Hare+Planning+Document

e A Local Advisory Committee (required by state law) was formed. It consists of
representatives of local communities and interest groups to provide input on issues related
to the implementation of the project. First meeting on 10/29.

e Membership and committee information here:
http://www.illinoistollway.com/documents/10157/15899/20121025+-

+Elgin+0%27Hare+LAC
e $95.6 million in the Tollway’s FY13 budget request for this project.

CMAP’s Contribution Last Quarter:
CMAP modeled the impact of congestion pricing on the Elgin O’Hare as one component of its overall
congestion pricing analysis.

ILLIANA EXPRESSWAY

Project Status: Tier 1 Draft EIS submitted to FHWA for approval. Recommendation is to carry
forward into Tier 2 both a no action and the B3 alternatives. IDOT is accepting comments on the
selection of B3 as the preferred alternative. Federal acceptance of Tier 1 is expected by the end of

November.

Project Website: http://www.illianacorridor.org/

Overall Progress since Last Quarter:
B3 selected as the preferred alternative. A no-action alternative will also be carried forward into
Tier 2. The Preferred Corridor Report is here:

http://www.illianacorridor.org/pdfs/illiana pref correport 101212pdf.pdf

CMAP’s Contribution since Last Quarter:
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CMAP submitted comments on the Tier 1 DEIS and participated in the Corridor Planning Group
meeting. IDOT’s official response to comments will be part of the FEIS.

[-290 MULTIMODAL CORRIDOR

Project Status: The 1-290 Preliminary Engineering and Environmental (Phase I) Study started
from a clean slate in Fall of 2009. The process will resultin an EIS for the reconstruction of I-290
from west of Mannheim Road to east of Cicero Avenue. The preferred alternative selection and EIS
should be completed in fall of 2013.

Project Website: http://www.eisenhowerexpressway.com/

Overall Progress since Last Quarter: CTA is embarking on a study to develop a long term vision
for the Blue Line in the 1-290 corridor, and has secured UWP funds to do so. CTA provided
comments in response to the proposed interchange designs, 1) saying that the transit project
should be combined with the 1-290 project for a multimodal project with multi-modal funding and
2) suggesting that the Circle Interchange project should be combined with the 1-290 multimodal
study. CTA reiterated that any plans for [-290 improvements should not impact Blue Line
infrastructure.

CMAP’s Contribution since Last Quarter: CMAP participated in a Cook-DuPage Corridor study
Policy Committee where the overlap between the IDOT 1-290 study and the Cook-DuPage Study
transit analysis was discussed in regards to transportation modeling. The CTA Blue Line study will
become important to this discussion topic. Lastly, CMAP modeled the impact of congestion pricing
on 290 as one component of its overall congestion pricing analysis.

[-294/57 INTERCHANGE

Project Status: Under construction.

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-

roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange
& http://www.dot.il.gov/I157-294 /default.html

Overall Progress Last Quarter:

Construction of a new bridge carrying southbound [-294 traffic over 147th Street is complete, and
all I-294 traffic is now traveling on the new bridge. Work is underway to rebuild the bridge
carrying northbound traffic. Realignment of Dixie Creek completed.

$66.7 million included in the FY13 budget request for this project.

CMAP’s Contribution Last Quarter: CMAP is providing consulting assistance and limited staff
assistance via the LTA program for an SSMMA interchange land use planning project. This project
involves planning for future land use and economic development along major corridors and at key
sites within five communities near the new [-294/1-57 interchange (Dixmoor, Harvey, Markham,
Midlothian, and Posen). CMAP selected a consultant team for the project, led by Land Vision, Inc.
and including Business Districts, Inc., Baxter & Woodman, TranSystems. The project's steering
committee is comprised of local representatives as well as regional partners like SSMMA, Cook
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County, RTA, Pace, IDOT, and the Tollway. The steering committee held its kick-off meeting in
October, 2012, and the consultant team is planning stakeholder interviews as part of their Existing
Conditions analysis.

I-55 MANAGED LANE

Project Status: Phase | EIS is underway and will be completed by spring 2014. The Illinois
Department of Transportation (IDOT) has initiated the I-55 Managed Lane Project and the
establishment of a Corridor Planning Group. This group consists of Mayors/Presidents from each of
the communities in the study area, the Chair/President from the Counties, CMAP, other
governmental bodies, agencies or interest groups. The CPG will discuss many issues such as
transportation system needs, a range of managed lane alternatives and an evaluation of those
alternatives. The scope of work for this project is anticipated to include the addition of one lane in
each direction within the existing median of [-55 to accommodate implementation of managed
lanes. Managed lanes could include High Occupancy Vehicles (HOV), High Occupancy Toll (HOT),
Congestion Pricing, and other managed lane configurations as determined to be appropriate for
projected 2040 travel demand.

Project Website: http://www.i55managedlaneproject.org/

Overall Progress since Last Quarter: Corridor group was formed and held their first meeting on
October 11.

CMAP’s Contribution since Last Quarter:
Attended corridor group meeting. Modeled the impact of congestion pricing on I-55.

1-90

Project Status: Project is in design. Preliminary construction including bridge work, shoulder
widening and utility relocation has begun on the western section of the corridor.

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/jane-addams-memorial-tollway-i-90

Overall Progress Last Quarter:
e Preliminary construction on west end
e  $415 million included for this project in the FY13 budget request.

CMAP’s Contribution Last Quarter:
e CMAP modeled the impact of congestion pricing on the Jane Addams as one component of
its overall congestion pricing analysis.
e CMAP is supporting Tollway consultants in preparing demand estimates for managed lane
scenarios.
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WEST LOOP TRANSPORTATION CENTER

Project Status: Phase I of the Union Station Master Plan concluded in May. Projects to create a
surface bus transfer center and East-West BRT are funded and underway. The projects begin to
address improving connections between Union Station and other transportation services.

Project Website: http://www.unionstationmp.org/

Overall Progress since Last Month: None

CMAP'’s Contribution since Last Month: None

OTHER PROJECTS

CREATE- The U.S. Department of Transportation announced the fourth round of the discretionary
Transportation Investment Generating Economic Recovery (TIGER) program grants. These grants
include $10.4 million to support the Chicago Region Environmental and Transportation Efficiency
(CREATE) freight rail program. CMAP included information about this in a recent policy update:
http://www.cmabp.illinois.gov/policy-updates/-/blogs/chicago-region-to-receive-two-tiger-iv-

grants

Project B15, Signalization of Blue Island Yard Running Tracks was completed. G17, Belmont Road/
BNSF Grade separation project is nearly complete. As of September 20th, 15 projects are completed,
33 are underway, and 22 have not been initiated. Progressive railroading reports that CREATE
project implementation is running 10% under budget.

High Speed Rail

A project website for the Chicago - Detroit - Pontiac Route has been established, and a Federal
Register Notice was published for development of a Tier 1 EIS. A public EIS scoping meeting was
held. Northwest Indiana received $71M to upgrade rail infrastructure which may help progress on
the Chicago - Detroit - Pontiac service.

Governor Quinn signed legislation allowing the Illinois Tollway to construct high speed rail. IDOT
established a website for the Chicago-St. Louis high-speed rail project. Groundbreaking for a $42
million transportation hub in Joliet, which Governor Quinn’s office calls a key stop in the route,
began.
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